

Software Engineering Lab 2

Agile Backlog Creation & Sprint Simulation in Jira

Name: Apurv Kumar Singh



SRN: PES1UG24CS077

Class: 5B

Project: Micro-Lending & Peer Credit Risk Assessor


Jira Project Link:

<https://apurvkumar149.atlassian.net/jira/software/c/projects/MLPCRA/boards/36/backlog?epics=visible&issueParent=10008%2C10009%2C10010>




Epic	User Stories	Points
Borrower Risk Assessment	Submit Loan Request	3
	Manage Borrower Financial Profile	3
	Calculate Borrower Credit Risk	5
Peer Lending & Loan Funding	Browse Active Loan Requests	3
	Fund Loan Request	5
Repayment & Default Management	Generate Repayment Schedule	3
	Make Loan Repayment	5
	Trigger Default Warning	3
Total	8 User Stories	30


Sprint 1 Active Sprint Board




Sprint 1 Completed Board




Sprint 2




Sprint 2 Completed Board





Burndown Chart





The burndown chart represents remaining story points throughout the sprint and provides an indication of progress against the planned sprint trajectory.

REFLECTION

1. Did your estimations reflect the actual effort?

The story point estimates reasonably represented the relative effort and complexity of the User Stories. Smaller stories such as submitting a loan request, managing the financial profile, browsing active loans, and generating the repayment schedule were assigned 3 points, while more complex functionality such as credit risk calculation, loan funding, and loan repayment was assigned 5 points. Overall, the estimates were appropriate for the simulated sprint activities.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized according to the importance of each functionality in the lending workflow. Core functionality such as loan submission, borrower risk assessment, loan funding, and repayment was given high priority, while the default warning functionality was assigned medium priority as supporting functionality.

3. How did your simulated sprint align with your plan?

The simulated sprints followed the planned development sequence. Sprint 1 focused on loan submission, borrower financial information, credit risk assessment, and lender discovery of active loans. Sprint 2 focused on loan funding, repayment scheduling, loan

repayment, and default warnings. The User Stories were progressed through To Do, In Progress, and Done before each sprint was completed.

4. What insights did the burndown chart give about your team's capacity?

The burndown charts provided a visual representation of the remaining story points throughout each sprint. They showed how work completion affected the remaining workload and allowed progress to be compared with the ideal guideline. Since this was a simulated exercise, the charts mainly demonstrated how sprint progress and completion timing affect the team's apparent capacity and progress toward the sprint goal.

Jira Project/Workspace Link:

<https://apurvkumar149.atlassian.net/jira/software/c/projects/MLPCRA/boards/36/backlog?epics=visible&issueParent=10008%2C10009%2C10010>